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•	RTA Funding Period 1 
(2007-2011)

•	Utilities Clearance: 
Approx. 12 months

•	Construction Period: 
2012-2013

•	Estimated Construction 
Cost: $11 Million

•	Estimated Construction Cost: $19 Million •	Estimated Construction Cost: $18 Million•	Estimated Construction Cost: 	
$15 Million

•	Estimated Construction Cost: 	
$15 Million

•	Estimated Construction Cost: 	
$16 Million
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Stone/1st Segment Improvement 

Boundaries

1
Oracle Segment 
Improvement
Boundaries

5
Campbell Segment            

Improvement Boundaries

6
Country Club Segment                   

Improvement Boundaries

4
Alvernon Segment               

Improvement Boundaries

3
Swan Segment                  

Improvement Boundaries

Reconstruction Sequence

The primary roadway design and planning decisions for 
Grant Road have been finalized in the Design Concept 
Report and 30 percent design which are both available for 
review at the project website, www.grantroad.info. Final 
design of the roadway is expected to proceed over 15 years 
according to the reconstruction schedule shown on this 
handout.  Each of the six reconstruction projects will begin 

with the 30 percent plans and proceed to final construction 
documents, right-of-way acquisition, utility relocation, 
and construction using the Design Concept Report 
recommendations. During final design, neighborhoods, 
businesses, and others in the community will be able to 
review the reconstruction project as it advances toward 
final design and construction.

preliminary design complete —
details will be decided prior to the start of each segment

* Funding  for Grant Road Improvements is available in RTA Periods 2, 3, and 4 (2012-2026)
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